
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Case Study 

A new supply chain was sourced to 

assist the Client in delivering the 

brief and enhance the educational 

experience and also the flexibility of 

the current science facilities. 

 

Bespoke technicians facilities were 

incorporated and an additional 

laboratory offering greater class 

flexibility. 

Praxis was engaged to project 

manage the design and procurement 

process. A flexible strategy was 

required to deal with funding options 

and the logistics of delivery in a 

narrow school recess period. 

 

 

 

 

client 

  
 St Columba’s 

College 

  

project cost 

  
 Phases 1 to 3, 

combined value; 
£700,000 
 

  

date and location  

  
 2012 - 2014 

 

  

contractor 

  
  

 Shield 

 

 

TITLE 

ROLE 

INDUSTRY SECTOR 

St Columba’s College, Laboratory modernisation 

Education 

Project and Cost Manager 

 

  


